CES Environmental Services, Inc. (As of February 13, 2015)

The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes and spills located
on site.

As of February 13, 2015, the EPA Team has addressed the following:

e Vacuum Boxes (original): Wastes contained in the original 12 vacuum boxes have been
transferred into DOT vacuum boxes and sent for disposal (Trustee addressed 2 of these vacuum
boxes). All original vacuum box containers have been removed from the site (Trustee gave
boxes to C4 Environmental if they paid for cleaning and provided them with cleaning
certificates). (COMPLETED)

e Roll-Off Boxes (original): Wastes contained in original 2 roll-off boxes have been disposed
(Trustee addressed 1 roll-off box). All original roll-off box containers have been removed from
the site (Trustee gave boxes to C4 Environmental if they paid for cleaning and provided them
with cleaning certificates). (COMPLETED)

e Frac Tanks (original): Waste removed from the 8 of 12 frac tanks (3 of 12 were originally empty).
Wastes in 1 of the original frac tanks (FT1004) has not been addressed as the disposal company
is unable to receive the waste due to odor. On-site treatment with off-site disposal for the
material is expected in late February or early March. 4 emptied frac tanks have been released
to the owners (1 to Dynamic Rental, 3 to Dana Transport). The remaining frac tanks will remain
on-site for anticipated cleanup operation waste storage (4 CES, 4 Dana Transport).

e Aboveground Storage Tanks (ASTs): Liquids and sludge have been removed from 18 of 20 Steel
ASTs. 2 Steel ASTs and 3 Poly Tanks remain to be addressed. The 2 Steel ASTs are awaiting
disposal facility waste acceptance and sludge removal. The 3 Poly Tanks will be addressed with
the drums/totes/miscellaneous containers.

e Waste Water Treatment Tanks (WWTT): Liquids have been removed from 12 of 20 WWTTs (2 of
20 are empty). 2 of the 20 contained only sludge. 4 of the 20 tanks with liquids will be handled
with the drums/totes/miscellaneous containers. Sludge removal from the WWTT’s expected to
begin the week of February 16. Initial liquid/solids removal within the secondary containment
for the WWTT’s has been substantially completed but will require additional and periodic
cleanup due to rainfall into the building as well as drips/leaks from cleanup operations.

e Totes/Drums/Vats/Misc Containers: Empty containers have been segregated for cleaning
(pressure washing). Full/Partially Full containers have been sampled, field characterized and
currently being segregated into appropriate waste streams to be bulked, sampled, and properly
containerized for disposal. There are approximately 8 poly tanks, 2 Vats, and 150 totes/drums
with materials to be addressed. Additionally, there are approximately 166 RCRA empty
totes/drums to be addressed.

e Removal of Contaminated Sediments/Solids: General cleaning of visibly contaminated areas
causing sheens has been completed. The cleaning of stained areas will continue to the extent
possible but is not a high priority unless it is causing a sheen on the storm water. Silt barriers
and oil absorbent boom are in place to reduce sediment and hydrocarbon releases to storm
water drains during a rain event.

e Loading Bays (Main Warehouse): The bays and warehouse trenches have been cleared of debris
and chemical wastes to the extent possible;

e C(Cleaning Bay (Truck Cleaning Area): The bays have been cleaned and sludge removed from
trenches leading to sump. This area will be used for container cleaning activities, as necessary.
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e Storm Water Management: This activity continues as rainfall occurs. Storm water is being
allowed to drain from the site through silt barriers and absorbent boom. The southern portion
of the facility currently remains diked which disrupts cleanup operations after a rain event. The
site usually inundated with storm water during a rain event. A one inch rainfall adds
approximately 180,000 gallons of water on the facility where 60000 drains to the northern
portion of the facility and 120,000 drains to the southern portion of the facility where it is
currently diked. Eventually, this will be opened up to allow normal storm water runoff to occur.
The City of Houston sanitary sewer currently remains an option for questionable storm water
issues should the need arise.

e Waste Piles (Southern Portion of Facility): Trustee removed wastes dumped to the ground in
March 2014 due to the theft of 7 roll-off boxes. An additional debris pile exists that is
associated with the construction of the berm around the southern portion of the facility.

e Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed; (COMPLETED)

e Bulk Process Chemicals: Trustee collected and disposed; (COMPLETED)

EPA Generated Cleanup Wastes/Containers Located On-Site:

Roll-Off Boxes:

Number Status

OT 25563 Sand Trench Residue

OT 25480 Fine material, soil sand from North Pond Asphalt
OT 25160 Sand from Warehouse

OT 25452 Sand from Warehouse

OT 25319 Debris (ADS Hose, Wood,Pails, Plastic, PPE)
OT 25134 Debris ( Pails, PPE, Wood)

OT 25337 Empty

OT 25474 Empty

Vacuum Boxes:

Number Status
VB 2564 Sludge from WWT Area
VB 25318 Sludge ST 2
VB 25306 Sludge ST2,ST5
VB 25302 Sludge NT3,NT5,NT6,ST8
VB 2501 Sludge NT3,NT5,NT6,ST8
VB 25278 Sludge NT9,NT10,NT 11
VB 25226 Sludge ST 3,ST5,ST7
VB 25348 Sludge ST5

VB A 0825097 Sludge ST 5
VB A 785 Sludge ST 5




VB 25206 Sludge ST 5

VB 25274 Sludge ST 5

VB 25341 Sludge ST 8

VB 25251 Sludge ST 8

VB 25322 Sludge ST 8

VB 25287 Sludge NT7

VB 25333 Sludge NT8

VBDW 25196 Sludge NT8

VB 25146 Empty

VB 25281 Empty

VB 25343 Empty

VB 25315 Empty

Frac Tanks:

Number Status
FT 1001 Full (Approved for Disposal)
FT 1004 Full (Finalizing Approvals Treatment/Disposal)
FT 1002 Empty (Will be used as Treatment Tank for FT1004)

FT 215012 Full (Analysis Pending)

FT 30335 5,060 Gallons
FT 5180 Empty (Some residual sludge)
FT 33527 Empty-Cleaned

FT 30338 Empty-Cleaned

Activities Remaining:

e AST Liquid/Sludge Removal and Disposal: ST1, ST6

e Waste Water Treatment Tank Sludge Removal and Disposal: T1,T3-T13 (appx. 6000 gallons)

e Sumps: Remove/Dispose Liquids/Sludges from sumps in Cleaning Bay, Shed, Former Shed Area

e Secondary Containments: Remove/ Dispose of liquids/sludges/sand from AST North and South
Containments and Waste Water Containment

e Vacuum Boxes/Rolloff Boxes/Frac Tanks: Remove/Dispose of cleanup generated wastes;

e Totes/Drums/Vats/Misc Containers: Bulk/Dispose of chemicals

e  Totes/Drums/Vats/Misc Containers: Clean/Dispose (Low Priority)

e Pressure Wash Clean Exterior stained Asphalt/Concrete Area (Low Priority)

e Pressure Wash Clean Interior stained Asphalt/Concrete Areas (Low Priority)

e Excavate stained soils (Low Priority)

EPA Cleanup Costs (Contractor) as of 2/6/15: $ 1,038,994/$2,000,000
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